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The Transportation Bond Program consists of projects that will be designed, contracted, and
administered by City Staff or consultants/contractors working for the City, along with 5 projects
that will be designed and administered by the Arkansas Department of Transportation (ARDOT).
Seventeen (17) projects have been completed; all projects in the original program are underway
and are in various stages of design or construction. In April 2013, several additional projects
were approved by the City Council. A summary of the status of all projects in the program
follows below.

Funding for the Bond Program includes $65.9 million in bonds along with federal aid funding
and additional sales tax funding from the City’s Capital Improvements fund.

1) RUPPLE ROAD (MLK JR. BLVD. TO MT. COMFORT RD.)
Project Summary

e Includes Extension of Rupple Road as a 4-lane boulevard from south of Owl
Creek School to Martin Luther King, Jr. Blvd, widening between Persimmon
Rd. and Starry Night View, and new location, bridge, and intersection
between Starry Night View and Mount Comfort Road. The project will be
completed in three separate segments

e Total project budget: $13.5 million; includes $2.5 million in federal-aid
funding.

a. Martin Luther King, Jr. Blvd-Persimmon St.
¢ CONSTRUCTION COMPLETE.

b. Persimmon St.-Congressional Rd.

e Major elements of this segment include widening with a center median from
Persimmon to Wedington, intersection alignment and improvements at
Wedington, and completion of the west side of the boulevard section north of
Wedington up to Congressional.

e  Recent/Upcoming activities:

o Sweetser Construction was awarded the construction contract on
April 5, 2016. The contract amount was $2,537,900.00.

o Construction south of Wedington is nearing completion, with the
contract approximately 70% complete.

o The trail, sidewalks, parallel parking areas and driveway aprons
are complete south of Wedington.

o Sweetser is currently placing curb along the last portions of the
western side of the median. After this is complete, the entire
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project south of Wedington will be ready for final paving and
striping.

o Starting the week of September 25™, they will start widening work
along the northern edge of the west bound lanes on Wedington.

o Traffic Signal installation and upgrades are complete.

o Sweetser will be continuing northward, completing improvements
at the intersection of Wedington, and then along the west side of
Rupple north of Wedington.

o Substantial Completion is expected by December 2, 2017

c. Starry Night View-Mount Comfort Rd.

This is a federal-aid project; federal funds will supply up to 80% of the funding
for the segment. This segment includes a new bridge and a realignment of
Rupple so that it connects to the existing signal at Mount Comfort Road and
the segment of Rupple Road north of Mt. Comfort.
Recent Actions:

o Received authorization to advertise for construction bids.

o Archeological activities are underway.
Upcoming Activities:

o Bid Opening for construction is November 29 @ 2:00

o Supplemental Agreement #2 has been approved by ArDOT.

o Agenda Item to approve award of construction contract to low bidder

and approve Supplemental Agreement #2 pending ArDOT approval.

2) OLD WIRE ROAD (MISSION BLVD. TO CROSSOVER RD.)
Project Summary

Includes signalization at Mission and Old Wire, installation of bike lanes, trail
and sidewalks and widening at intersections.

a. Old Wire Rd/Mission Intersection

CONSTRUCTION COMPLETE

b. Old Wire Rd (Mission to Ash)

This project bids were opened on June 10, 2016. APAC-Central was the low
bidder at $2,574,815.20. $1,780,867.15 of this contract is from the
Transportation Bond Fund and $793,948.05 is from the Water and Sewer
Fund.

Construction began the week of September 5,

The project is approximately 65% complete.

Waterline relocation is complete.

Sewerline relocation is complete.

Box culverts and retaining walls at Niokaska creek are complete.

Storm sewer installation is approximately 80% complete.

Curb, gutter, sidewalks and asphalt have been installed along Ash Street.
Curb and gutter has been installed along the western side of Old Wire Rd.
from Birwin St. to Ash St.

Trail has been construction from Adelaide to Ash

Substantial Completion is expected by November 3, 2017



c. Old Wire Rd (Ash to Stanton)
e Design 2017, Construction 2nd Quarter 2018.
Surveying of this project is complete.
Property research and title search are complete and right of way acquisition
is nearly complete.

e Design of these improvements are underway and are expected to be
completed by the 4" quarter of 2017. The current design includes curb and
gutter, a 4 ft. stamped concrete median, an 9.5 ft. wide cycle track and an
elevated 5 ft. sidewalk adjacent to the cycle track. There will also be a
considerable amount of drainage improvements necessary as part of the
project.

e The City has been awarded a $1.3M grant from the Walton Family
Foundation for a portion of the construction costs.

d. Old Wire Rd (Stanton to Hwy 265 Sidewalk connections)
e Design is Complete, Construction, TBD.
e The Engineering Design Team has completed the sidewalk and intersection
design.
e ROW and easement acquisition began in early August of last year and the
Land Agents have acquired all of the necessary easements.

3) ZION ROAD PHASE Il (VANTAGE DR. TO CROSSOVER RD.)
a. Project Summary/Status

e Includes addition of curb and gutter, bike lanes, and sidewalks. Also includes

widening to three lanes at major intersections.
b. Recent Actions:

e 100% design plans were received from McClelland in July 2015.

e Appraisals are complete and right of way and easement acquisition has
begun. We have currently acquired 12 of 18 properties necessary for
construction.

c. Upcoming Activities:

e Property acquisitions will continue.

e A bid date will be set after Rupple Road and Old Wire Road projects have
been bid and the funding has been evaluated.

4) COLLEGE AVENUE ENHANCEMENTS (MAPLE ST. TO NORTH ST.)
a. Project Summary/Status

e Continuation of sidewalk and landscaping enhancements along College
Avenue to match recently completed improvements south of Maple St.

e EAST SIDE - CONSTRUCTION COMPLETE

b. Recent Actions:

e Construction of the WEST SIDE sidewalk began in March 2017.

e Easement acquisition is complete.

e Construction began at North Street and is progressing to the south.

e The crews discovered that the concrete AT&T conduit bank is only a few
inches deep for a large portion of the construction area. The shallow depth
will not allow for the construction of the street trees in this area as planned.
Staff is looking into alternatives to the tree installation.

e The crews recently completed the extension of the culvert crossing of Scull



Creek.
c. Upcoming Activities:
e Construction will continue progressing south.
e The crews are starting on the block between Trenton and Davidson.

5) INTERSECTIONS AND PEDESTRIAN CROSSING IMPROVEMENTS
a. Project Summary/Status
e Projects (to be determined) to improve pedestrian service and safety at
intersections.

6) SAIN STREET EXTENSION (JOYCE TO FLYOVER)
a. Project Summary/Status
e This project was recently selected for federal STP-A funding. The funding is
for planning, design, and environmental review of a connection between
Vantage Drive and Sain Street, including a connection to the flyover bridge at
71B and the Fulbright Expressway. Burns & McDonnell is the design
consultant.
b. Recent Actions:
e Review comments on the 60% plans have been received from ArDOT.
e Approval of the environmental documents has been received from ArDOT &
FHWA.
e Consultant revised the bridge layout for resubmittal to ArDOT.
c. Upcoming Activities:
e Consultant will be addressing the 60% and moving on to the 90% design
plans.
e R/W plans will be revised and resubmitted to ArDOT for approval after which
the City can request authorization to hire a real estate appraiser.

7) HWY 112 (MAPLE ST) (RAZORBACK RD. TO GARLAND AVE.)
e Federal-aid (STP-A) will fund $2.4 million of this amount. The City, UA, and ArDOT
are partnering to cover the remaining funds.
e The Mayor signed the Agreement Of Understanding for Hwy. 112 on September 19%
and the original document has been mailed back to ArDOT for execution.
e On November 2", the Mayor sent plans and specifications to ArDOT requesting
approval to advertise this project for construction bids.



COMPLETED PROJECTS

PROJECT NAME COMPLETION | ORIGINAL BUDGET FINAL COST
YEAR TO CITY

Wilson Park/W ashington Willow 2008 $1,440,000 $898,858
Area Traffic Calming and
Gregg/North Int.
Zion Rd. Phase | (N. College 2008 $2,540,000 $2,274,560
Ave. to Vantage Dr.)
College Ave. Phase | 2009 $1,740,000 $1,840,897
Enhancements (Rock St. to
Maple St.)
Mt. Comfort Rd. (I-49 to Rupple 2011 $11,363,000 $10,199,497
Rd.)
Cato Springs Rd. (U of A 2013 $5,068,000 $5,590,792
Technology Corridor)
(Razorback to S School)
FEEDC Roundabout Project 2013 $2,575,000 $2,293,331
Crossover/Hwy 265 (Mission 2013 $7,700,000 $6,749,610
Blvd. to Joyce Blvd.)
Garland Ave (North St. to 2013 $6,695,000 $6,366,487
Melmar Dr.)
FEEDC Flyover Project 2014 $7,800,000 $7,986,577
Van Asche Drive (Garland Ave. 2015 $4,560,000 $5,307,501
to Gregg Ave.)
Hwy 16 (Armstrong Ave. to 2015 $10,000,000 $5,156,736
Stonebridge Rd.)
Razorback Rd./Hwy 112 (MLK 2015 $2,600,000 $2,707,345*
Blvd.to Leroy Pond Dr.)
Rupple Road (MLK Blvd. to 2016 $8,155,000 $8,321,444
Persimmon St.)
College Ave. Enhancements 2016 $1,000,000 $700,000
(East Side)(Maple St to North St)
Maple St. & Lafayette St. 2016 $1,725,000 $2,332,915
Historic Bridges
Regional Park Access Road 2016 $1,400,000 $1,410,283
Old Wire Rd/Mission Intersection 2017 $1,225,000

*Includes $2,080,000 of Federal-aid, $319,000 from the City, and $308,000 from the U of A.




